COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 28/ 2001

ESTI MATE SUMVARY 14: 04: 41
CONTI D: C13155 ESTI MATE NO. 0003 PROG SPEC YR 1999
PCN: 13155- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 46.5 DAYS TIVE ALLOW 167 WORK DAYS
FY 01 ARTERI AL STRI PI NG PERCENT TIME:  27.84 ORI G TIME ALLOW 77 WORK DAYS
PROJIECT NO. C R600- 148
FY 01 ARTERI AL STRI PI NG
NAME OF ROAD: REGI ON W DE ARTERI ALS
PRQIECT COUNTI ES: VARl QUS, REG ON 6
CONTRACTOR:
KOLBE STRI PI NG | NCORPORATED PAY PERI OD ENDI NG 08/ 22/ 2001 DATE TI ME STARTED 05/29/2001
550 TOPEKA WAY DATE LET 05/ 03/ 2001 DATE WORK BEGAN 05/ 23/ 2001
DATE AWARDED 05/ 08/ 2001 DATE TI ME STOPPED 11/15/2001
DATE CONTRACT EXECUTED  05/23/2001 DATE ACCEPTED 11/15/ 2001
CASTLE ROCK CO 80104 303/ 688- 9516 DATE NOTI CE TO PROCEED 05/ 29/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 1, 108, 654. 20 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQIECT AM: $ 1,076, 700. 00 NON- PARTI Cl PATI NG 857, 962. 20 730, 010. 15
PERCENT COVPLETE: 77.39% TOTAL EARNI NGS 857, 962. 20 730, 010. 15
FUNDS AVAI LABLE: $ 250, 692. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 857, 962. 20 730, 010. 15
TOTAL CLAI MS: $ 0.00 RETAI NAGE -12,719. 43 -10, 875. 15
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 845, 242. 77 719, 135. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
ANOUNT DUE 845, 242. 77 719, 135. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 719, 135. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00250

0010

626- 00000

0015

627-00002

0020

627-00005

0025

627- 03000

0030

630- 80520

0035

700- 70010

0045 700-70028

C13155
13155-BI D
C R600-148
| TEM
DESCRI PTI ON
ROADWAY

REMOVAL OF PAVEMENT MARKI NG

MOBI LI ZATI ON

THERMOPLASTI C PAVEMENT MARKI NG

EPOXY PAVEMENT MARKI NG

PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE C)

MOBI LE PAVEMENT MARKI NG ZONE

F/ A M NOR CONTRACT REVI SI ONS

F/ A ESB PROGRAM

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
7,628. 000 197. 000
SF 7,431. 000
0. 65000 7,628. 000
1. 000 0.500
LS 0.500
10, 000. 00000 1. 000
7,431. 000 0. 000
SF 7,431. 000
10. 00000 7,431. 000
6, 860. 000 1, 884. 000
GAL 3, 349. 000
38. 00000 5, 233. 000
92, 557. 000 5, 904. 000
SF 63, 576. 000
8. 00000 69, 480. 000
36. 500 8. 000
DAY 20. 000
500. 00000 28. 000
0. 000 0. 000
F A 0. 000
1. 00000 0. 000
0. 000 0. 000
F A 0. 000
1. 00000 0. 000
CAT 0200 CURRENT AMI $ 1,108,654.20%

PRQJECT TOTAL CURRENT AMI $ 1,108, 654.20$%
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0.00
15% 857,962. 20
15% 857,962. 20



